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04.01.01.13.01  Management & Integration

M&I  Management & Integration

CY00000011 STATE SAMPLES ENTERED INTO PEMS (NFT & SAIC) 01OCT02 30SEP03 250 250 0

CY00000012 MANAGEMENT & INTEGRATION fy03 01OCT02 30SEP03 250 250 0

CY00000015 SAIC WFT 02SEP03* 30SEP03 21 21 0

CY00000013 MANAGEMENT & INTEGRATION fy04 01OCT03 30SEP04 251 251 0

CY00000014 MANAGEMENT & INTEGRATION fy05 01OCT04 30SEP05 250 250 0

04.01.01.13.02  Modeling

MOD  GW Modeling

CY00001880 QUARTERLY MODELING REPORT 01OCT02 31OCT02 23 23 0

CY00001890 QUARTERLY MODELING REPORT 02JAN03 31JAN03 21 21 0

CY00001900 QUARTERLY MODELING REPORT 01APR03 01MAY03 22 22 0

CY00001910 QUARTERLY MODELING REPORT 01JUL03 31JUL03 21 21 0

CY00001920 QUARTERLY MODELING REPORT FY04 01OCT03 30SEP04 251 251 0

CY00001930 QUARTERLY MODELING REPORT FY05 01OCT04 30SEP05 250 250 0

USAC  USACE

CY00001590 USACE GMS 01OCT02 30SEP03 250 250 0

CY00001595 Metals and RAD Model Study 01OCT02 27NOV02 42 42 0

04.01.01.13.03  Characterization

1A  S&T Site Evaluation Work Plan

CY00005001 Procurement 02MAY03* 15MAY03 10 10 0

CY00005000 Development of Draft D0 Site Evaluation WP 16MAY03 16JUN03 21 21 0

CY00005010 Issue Draft D0 Site Evaluation WP to BJC 16JUN03 0 0 0

CY00005020 BJC review Draft D0 Site Evaluation WP 17JUN03 09JUL03 15 15 0

CY00005030 Incorporate Comments to the Draft D0 SE WP 10JUL03 30JUL03 15 15 0

CY00005040 Issue D0 Site Evaluation WP to DOE 30JUL03 0 0 0

CY00005050 DOE review D0 Site Evaluation WP 31JUL03 28AUG03 21 21 0

CY00005060 Incorporate DOE comments to the D0 SE WP 29AUG03 23SEP03 17 17 0

CY00005070 Issue D1 Site Evaluation WP to DOE 23SEP03 0 0 0

CY00005080 Document Transmittal 24SEP03 30SEP03 5 5 0

CY00005090 Issue D1 Site Evaluation WP to Regulators 30SEP03 0 0 0

CY00005100 Regulators review D1 Site Evaluation WP 01OCT03 29OCT03 21 21 0

CY00005110 Incorporate Comment to the D1 Site Evaluation WP 30OCT03 21NOV03 17 17 0

CY00005120 Issue D2 Site Evaluation WP to DOE 21NOV03 0 0 0

CY00005130 Document Transmittal 24NOV03 02DEC03 5 5 0

CY00005140 Issue D2 Site Evaluation WP to Regulators 02DEC03 0 0 0

CY00005150 Regulators review D2 Site Evaluation WP 03DEC03 05JAN04 21 21 0

CY00005160 Regulators approve D2 Site Evaluation WP 05JAN04 0 0 0

1B  S&T Site Evaluation

CY00005171 Procurement of subcontract 24NOV03 25FEB04 62 62 0
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CY00005180 Submittals 26FEB04 26APR04 42 42 0

CY00005181 Readiness Review 27APR04 03MAY04 5 5 0

CY00005182 NTP 04MAY04 04MAY04 1 1 0

CY00005183 Mobilization 05MAY04 06JUL04 42 42 0

CY00005184 Drive Point Profiling 07JUL04 13OCT04 70 70 0

CY00005185 Sample Analysis 23JUL04 14JAN05 120 120 0

CY00005187 Well Installation (3) 14OCT04 24NOV04 30 30 0

CY00005186 Demobilization 29NOV04 17DEC04 15 15 0

CY00005188 Water Treatment at filter press 29NOV04 17DEC04 15 15 0

CY00005189 Ship waste to on-site landfill 29NOV04 03DEC04 5 5 0

CY00005192 Off-site shipment preparation and approval 18JAN05 15FEB05 21 21 0

CY00005191 Ship waste to Envirocare 16FEB05 22FEB05 5 5 0

1C  S&T Site Evaluation Report

CY00005190 Develop Draft D0 Site Evaluation Report 18JAN05 17MAY05 85 85 0

CY00005200 Issue Draft D0 Site Evaluation Report to BJC 17MAY05 0 0 0

CY00005210 BJC review Draft D0 Site Evaluation Report 18MAY05 16JUN05 21 21 0

CY00005220 Incorporate Comments to the Draft D0 SE Report 17JUN05 19JUL05 21 21 0

CY00005230 Issue D0 Site Evaluation Report to DOE 19JUL05 0 0 0

CY00005240 DOE review D0 Site Evaluation Report 20JUL05 17AUG05 21 21 0

CY00005250 Incorporate DOE comments to the D0 SE Report 18AUG05 16SEP05 21 21 0

CY00005260 Issue D1 Site Evaluation Report to DOE 16SEP05 0 0 0

CY00005270 Document Transmittal/Presentation 19SEP05 30SEP05 10 10 0

CY00005280 Issue D1 Site Evaluation Report to Regulators 30SEP05 0 0 0

CY00005290 Regulators review D1 Site Evaluation Report 03OCT05 31OCT05 21 21 0

CY00005300 Incorporate Comment to the D1 Site Evaluation Rp 01NOV05 23NOV05 17 17 0

CY00005310 Issue D2 Site Evaluation Report to DOE 23NOV05 0 0 0

CY00005320 Document Transmittal 28NOV05 02DEC05 5 5 0

CY00005330 Issue D2 Site Evaluation Report to Regulators 02DEC05 0 0 0

CY00005340 Regulators review D2 Site Evaluation Report 05DEC05 05JAN06 21 21 0

CY00005350 Regulators approve D2 Site Evaluation Report 05JAN06 0 0 0

PLMP  Plume Maps

CY00001430 PLUME MAPS 01APR03 30APR03 21 21 0

CY00001440 PLUME MAPS 01APR04 30APR04 21 21 0

CORR

CY00001431 Review of Draft White Paper 01OCT02 14OCT02 10 10 0

CY00001432 Develop Final White Paper 15OCT02 17OCT02 3 3 0

CY00001433 Review & Approval of Final White Paper 18OCT02 29OCT02 8 8 0

04.01.01.13.04  Well Abandonment/Installation

S&T  S&T Landfill

CY00000607 Sampling Analysis 01OCT02 25OCT02 19 19 0

CY00000608 Data Validation/Assessment 28OCT02 22NOV02 20 20 0

CY00000609 Report Data to KDEP 25NOV02 26NOV02 2 2 0

CY00000610 Regulator Review of Report 27NOV02 16DEC02 12 12 0

CY00000611 Regulator Approval 17DEC02 17DEC02 1 1 0

CY00000606 O&M of RCRA Waste 18DEC02 17JAN03 20 20 0

CY00000612 Well Abandonment 18DEC02 17JAN03 20 20 0
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CY00000614 Demob 21JAN03 17FEB03 20 20 0

WAST  Waste

CY00000601 DISPOSAL OF WELL ABAND WASTE 12FEB03 25FEB03 10 10 0

WELL  Well Abandon/Install

CY00000602 Install 3 monitoring wells on Metropolis Lake Rd 02JAN03* 14JAN03 9 9 0

CY00000604 ANALYSIS/DATA VALIDATION 15JAN03 14MAR03 42 42 0

04.01.01.13.07  DOE Prime

DOE  DOE Prime

CY00000592 DOE PRIME FOR WELL ABAND 26FEB03 26MAR03 21 21 0

CY00000596 DOE PRIME FOR PHYTO TS WASTE 15FEB08 28FEB08 10 10 0

CY00000593 PROJECT COMPLETE 30SEP09 0 0 0

04.01.01.13.08  Phytoremediation Treatability Study

1PHYT  Phytoremediation TS Work Plan

CY00000703 PROCUREMENT 06NOV06* 09FEB07 64 64 0

CY00000613 DEVELOP DRAFT D0 TS WORK PLAN 12FEB07 30MAR07 35 35 0

CY00000623 ISSUE DRAFT D0 TS WORK PLAN TO BJC 30MAR07 0 0 0

CY00000633 BJC REVIEW DRAFT D0 TS WORK PLAN 02APR07 01MAY07 21 21 0

CY00000643 REVISE DRAFT D0 TS WORK PLAN 02MAY07 22MAY07 15 15 0

CY00000653 ISSUE D0 TS WORK PLAN TO DOE 22MAY07 0 0 0

CY00000663 DOE REVIEW D0 TS WORK PLAN 23MAY07 21JUN07 21 21 0

CY00000673 REVISE D0 TS WORK PLAN 22JUN07 16JUL07 15 15 0

CY00000683 ISSUE D1 TS WORK PLAN TO DOE 16JUL07 0 0 0

CY00000684 DOCUMENT TRANSMITTAL 17JUL07 30JUL07 10 10 0

CY00000685 SUMBIT D1 TS WORK PLAN TO REGULATORS 30JUL07 0 0 0

CY00000686 REGULATORS REVIEW D1 TS WORK PLAN 31JUL07 28AUG07 21 21 0

CY00000687 REVISE D1 TS WORK PLAN 29AUG07 12SEP07 10 10 0

CY00000688 SUMBIT D2 TS WORK PLAN TO DOE 12SEP07 0 0 0

CY00000689 DOCUMENT TRANSMITTAL 13SEP07 26SEP07 10 10 0

CY00000690 SUBMIT D2 TS WORK PLAN TO REGULATORS 26SEP07 0 0 0

CY00000691 REGULATORS REVIEW D2 TS WORK PLAN 27SEP07 02OCT07 4 4 0

CY00000692 REGULATORS REVIEW D2 TS WORK PLAN fy04 03OCT07 25OCT07 17 17 0

CY00000693 APPROVAL OF D2 TS WORK PLAN 25OCT07 0 0 0

2PHYT  Treatability Study

CY00000713 READINESS REVIEW 30OCT07 01NOV07 3 3 0

CY00000723 MOBILIZATION 02NOV07 15NOV07 10 10 0

CY00000733 COLLECT GW SAMPLES 16NOV07 26NOV07 5 5 0

CY00000743 ANALYSIS 27NOV07 17DEC07 15 15 0

CY00000753 DRILL HOLES AND INSTALL TREES 18DEC07 18JAN08 21 21 0

CY00000763 INSTALL AND DEVELOP MONITORING WELLS 22JAN08 31JAN08 8 8 0

CY00000764 WASTE MANAGEMENT 22JAN08 24MAR08 44 44 0

CY00000773 MONITORING 01FEB08 30JAN09 250 250 0

CY00000774 ANALYSIS 01FEB08 13MAR09 280 280 0

CY00000783 DEMOBILIZATION 01FEB08 14FEB08 10 10 0

CY00000784 SHIPMENT OF WASTE 01FEB08 14FEB08 10 10 0

3PHYT  Treatability Study Report

CY00000793 DEVELOP DRAFT D0 TSR 16MAR09 14APR09 21 21 0

FY07 FY10 FY13 FY16 FY19 FY22 FY25 FY28 FY31 FY34 FY37

Sheet 3 of 4



Sheet 4 of 4

Activity
ID

Activity
Description

Early
Start

Early
Finish

Orig
Dur

Rem
Dur

%
Comp

CY00000803 ISSUE DRAFT D0 TSR TO BJC 14APR09 0 0 0

CY00000813 BJC REVIEW DRAFT D0 TSR 15APR09 28APR09 10 10 0

CY00000823 REVISE DRAFT D0 TSR 29APR09 12MAY09 10 10 0

CY00000833 ISSUE D0 TSR TO DOE 12MAY09 0 0 0

CY00000843 DOE REVIEW D0 TSR 13MAY09 03JUN09 15 15 0

CY00000853 REVISE D0 TSR 04JUN09 17JUN09 10 10 0

CY00000863 ISSUE D1 TSR TO DOE 17JUN09 0 0 0

CY00000854 DOCUMENT TRANSMITTAL 18JUN09 01JUL09 10 10 0

CY00000855 ISSUE D2 TSR TO REGULATORS 01JUL09 0 0 0

CY00000856 REGULATORS REVIEW D1 TSR 06JUL09 03AUG09 21 21 0

CY00000857 REVISE D1 TSR 04AUG09 17AUG09 10 10 0

CY00000858 ISSUE D2 TSR TO DOE 17AUG09 0 0 0

CY00000859 DOCUMENT TRANSMITTAL 18AUG09 31AUG09 10 10 0

CY00000860 ISSUE D2 TSR TO REGULATORS 31AUG09 0 0 0

CY00000861 REGULATORS REVIEW D2 TSR 01SEP09 30SEP09 21 21 0

CY00000873 REGULATORS APPROVE D2 TSR 30SEP09 0 0 0
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